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ISSUE: 
 
The California Transportation Commission (Commission) allocated construction funds totaling 
$770,000 for a project in Mono County as shown on the attachment.  The implementing agency 
awarded the contract, but does not anticipate completing the project by the completion deadline.  
The attachment shows the details of the project and the delays that have resulted in the extension 
request.  The project sponsor requests an extension, and the planning agency concurs. 
 
RECOMMENDATION:   
 
The Department of Transportation’s recommendation is shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that after a contract is awarded, the 
implementing agency has up to 36 months to complete the contract.  The Guidelines further 
stipulate that the Commission may approve a waiver to the timely use of funds deadline one time 
only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
 
Attachment 

“Caltrans improves mobility across California” 



 Reference No.:  2.8c.(2) 
 March 2-3, 2005 
 Attachment 

 
Time Extension/Waiver – Project Completion Deadline 
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

Town of Mammoth Lakes 
Mono  
 
PPNO: 2507 
Old Mammoth Road 
Rehabilitation 
 

$0 
$0 
$0 
$770 
$770 
 

6 months 
 
09/20/2005 
 
Support – meets STIP guidelines 
 

 The 1998 STIP for the Town of Mammoth Lakes included a Federal/State project to reconstruct sidewalks on Old 
Mammoth Road, a major arterial within the corporate limits of Mammoth Lakes.  In order to reduce costs and increase 
efficiencies, the Old Mammoth Road Rehabilitation project construction phase was programmed with the construction 
phase of the Old Mammoth Road Sidewalks project.    The rehabilitation project is complete; however, the sidewalk project 
is not complete. The contractor needs to pressure check all the irrigation piles for leaks and was not able to complete the 
work prior to winter shutdown.  The contractor is scheduled to complete this work in Spring, 2005.  Following this task, the 
project will be accepted by the Town.  Therefore, the Town of Mammoth Lakes is requesting an extension of six months to 
complete this project.  
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